Sample Project Plan Report for Online Food Ordering System (SDLC)

SOFTWARE PROJECT PLAN (SPP)

Project Title
Online Food Ordering System

Prepared By: Adithya Kumaresan
Department: Information Technology
Date: 15.07.2026
Version: 1.0

1. Introduction

1.1 Purpose

The purpose of this project is to develop an Online Food Ordering System that automates browsing restaurants, menu management, order placement, online payments, delivery tracking, and rating submission. The system aims to replace manual phone-based ordering, improve service efficiency, and provide seamless food ordering services.

1.2 Project Objectives

- Automate customer food ordering operations.
- Maintain restaurant menu inventory.
- Manage customer, restaurant owner, and admin accounts.
- Process secure online payments.
- Track real-time delivery status.
- Generate sales and revenue reports.
- Improve data accuracy and system efficiency.

1.3 Scope

The system includes:

- Customer Registration and Login
- Restaurant Owner Dashboard
- Admin Dashboard
- Restaurant and Menu Management
- Cart and Order Placement
- Online Payment Processing
- Order Tracking
- Ratings and Reviews
- Report Generation

2. Feasibility Study

Technical Feasibility

- Java JDK 17 / Node.js, MySQL, Apache Tomcat / Node Server, Eclipse / VS Code available.
- Existing infrastructure is sufficient.

Economic Feasibility

- Open-source software reduces development cost.
- Minimal maintenance expenses.

Operational Feasibility

- Easy-to-use GUI.
- Requires minimal training.

Schedule Feasibility

- Can be completed within 12 weeks.

3. Software Development Life Cycle (SDLC)

The project follows the Waterfall Model.

Requirement Analysis
↓
System Design
↓
Implementation
↓
Testing
↓
Deployment
↓
Maintenance

4. Project Organization

Team Structure

Role	Responsibility
Project Manager	Overall project management
System Analyst	Requirement analysis
Designer	Database and UI design
Developer	Coding
Tester	Testing
Restaurant Owner / Admin	User acceptance testing

5. Functional Requirements

Administrator

- Login
- Manage Users & Restaurants
- Monitor Orders & Payments
- View Reports

Restaurant Owner

- Login
- Add/Edit/Delete Menu Items
- Accept/Reject Orders
- Update Order Status

Customer

- Register / Login
- Search & Browse Restaurants
- Add Items to Cart
- Place Order & Pay Online
- Track Order Status
- Submit Ratings & Reviews

6. Non-Functional Requirements

- Fast response time (<3 seconds)
- Secure login with encrypted storage
- High availability (99%)
- Modular & easy maintenance
- Reliable and scalable system
- User-friendly interface

7. Hardware Requirements

- Intel Core i3 Processor or above
- 8 GB RAM
- 500 GB HDD/SSD
- Internet Connectivity Device

8. Software Requirements

Software	**Version**
Operating System	Windows 10/11 / Linux
Programming Language	Java JDK 17 / Node.js
IDE	Eclipse / IntelliJ IDEA / VS Code
Database	MySQL
Web Server	Apache Tomcat / Express

9. Work Breakdown Structure (WBS)

```
Online Food Ordering System
│
├── Requirement Analysis
│    ├── Study Existing System
│    ├── Requirement Gathering
│    └── Documentation
│
├── Design
│    ├── ER Diagram
│    ├── Database Design
│    ├── UML Diagrams
│    └── UI Design
│
├── Development
│    ├── Login Module
│    ├── Menu Module
│    ├── Cart & Order Module
│    ├── Payment Module
│    ├── Tracking Module
│    └── Report Module
│
├── Testing
│    ├── Unit Testing
│    ├── Integration Testing
│    ├── System Testing
│    └── User Acceptance Testing
│
└── Deployment
     ├── Installation
     ├── User Training
     └── Maintenance
```

10. Project Schedule (12 Weeks)

Week	Activity
1	Requirement Collection
2	Feasibility Study
3	System Design
4	Database Design
5	User Interface Design
6	Login & User Module
7	Restaurant & Menu Management
8	Cart & Order Module
9	Payment Gateway Integration
10	Order Tracking & Reports
11	Testing
12	Deployment & Documentation

11. Gantt Chart



12. Risk Analysis

Risk	Impact	Mitigation
Requirement Changes	High	Freeze requirements early
Developer Absence	Medium	Knowledge sharing
Database Failure	High	Daily backup
Schedule Delay	Medium	Weekly monitoring
Software Bugs	High	Frequent testing

13. Cost Estimation

Item	Cost (₹)
Software Development	50,000
Hardware	30,000
Database & API Hosting	10,000
Documentation	5,000
Testing	5,000
Total Estimated Cost	**₹1,00,000**

14. Quality Assurance Plan

- Code reviews
- Unit testing
- Integration testing
- System testing
- User Acceptance Testing (UAT)
- Performance testing

15. Test Plan

Test Case	Expected Result
Login	Valid user logs in successfully
Add Menu Item	Item added to database
Search Restaurant	Correct restaurant displayed

Test Case	Expected Result
Place Order	Order placed successfully
Make Payment	Payment processed and status updated
Generate Report	Report generated successfully

16. Deliverables

- Software Requirements Specification (SRS)
- Software Project Plan (SPP)
- UML Diagrams
- Database Design
- Source Code
- Test Cases
- User Manual
- Final Project Report
- Online Food Ordering Software

17. Expected Outcomes

- Reduced manual paperwork and phone orders.
- Faster order placement and tracking process.
- Accurate menu and order management.
- Automated reporting and payment processing.
- Improved customer ordering experience.
- Better data security and reporting.

SDLC Phases Summary

SDLC Phase	Deliverable
Planning	Project Plan
Requirement Analysis	SRS Document
Design	UML, ER Diagram, Database Design
Implementation	Source Code
Testing	Test Cases & Reports
Deployment	Installed Software
Maintenance	Bug Fixes & Updates